

Project Charter V1.1

Document Control

Field	Details
Project Name	Employee Onboarding Process Improvement
Project ID	HR-2026-001
Version	1.1
Status	Draft
Prepared By	Project Manager
Date	03 August 2026
Sponsor	Director – Human Resources
Project Manager	Project Manager

1. Project Overview

The organisation has initiated this project to review and improve the employee onboarding process. The current onboarding cycle averages approximately 20 days and involves HR, Hiring Managers, IT, Facilities, Payroll and Compliance.

A discovery exercise involving stakeholder interviews, process mapping and root cause analysis identified opportunities to improve coordination, reduce waiting time and eliminate unnecessary process delays. The project aims to redesign the onboarding process while maintaining compliance and improving the employee experience.

2. Business Case

Timely onboarding enables new employees to become productive sooner and creates a positive first impression of the organisation.

The current process contains multiple handoffs, manual activities and limited visibility across departments, increasing administrative effort and extending onboarding timelines.

Improving the onboarding process is expected to reduce cycle time, improve collaboration between departments and provide a more consistent onboarding experience.

3. Problem Statement

The current onboarding process experiences delays due to fragmented workflows, inconsistent ownership, manual coordination and limited visibility across departments. These issues extend the onboarding cycle, increase administrative effort and affect the overall employee onboarding experience.

4. Project Objectives

- Reduce the onboarding cycle from 20 days to 10 days.
- Improve visibility of onboarding progress across departments.
- Reduce manual coordination and duplicate activities.
- Standardise onboarding activities across business locations.
- Improve the overall onboarding experience for new employees.

5. Scope

In Scope

- Employee onboarding from candidate acceptance through joining formalities.
- Current-state process assessment.
- Process redesign recommendations.
- Cross-functional workflow improvement.
- High-level technology improvement recommendations.
- Stakeholder communication during the project.

Out of Scope

- Recruitment and candidate sourcing.
- Compensation policy changes.
- Learning and development after onboarding.
- HR system implementation.
- Organizational restructuring.

6. High-Level Deliverables

- Current State Assessment
- As-Is Process Map
- Root Cause Analysis
- Future-State (To-Be) Process
- Process Improvement Recommendations
- Implementation Roadmap

- Change Management Plan
- Project Closure Report

7. High-Level Requirements

- Participation from all business stakeholders.
- Access to onboarding documentation.
- Availability of process performance data.
- Timely review and approval of project deliverables.

8. Success Criteria

- Average onboarding duration is reduced to 10 days.
- Process bottlenecks are addressed.
- Duplicate activities are reduced.
- Cross-functional visibility improves.
- Standard onboarding process is documented.
- Stakeholders approve the redesigned process.

9. Key Stakeholders

Stakeholder	Role
Project Sponsor	Executive oversight
HR Team	Process owner
Hiring Managers	Business stakeholders
IT Team	System provisioning
Facilities	Workspace readiness
Payroll	Employee payroll setup
Compliance	Background verification
Procurement	Equipment availability
New Employees	End users

10. Assumptions

- Stakeholders will be available for workshops.
- Current process documentation reflects existing practices.
- Required data will be available during analysis.
- Management will support recommended improvements.

11. Constraints

- Project duration is limited.
- A preliminary budget estimate will be prepared during the planning phase and refined after the proposed solution is approved.

- Existing HR systems will remain unchanged during the project.
- Operational activities must continue throughout the project.

12. High-Level Risks

Risk	Mitigation
Limited stakeholder availability	Schedule workshops in advance
Delayed approvals	Regular governance meetings
Incomplete process information	Validate findings with stakeholders
Resistance to change	Early stakeholder engagement

13. High-Level Milestones

Milestone	Status
Discovery Complete	Completed
Analysis Complete	Completed
Charter Approved	Pending
Future-State Design	Planned
Recommendation Review	Planned
Project Closure	Planned

14. Governance

The Project Manager will provide weekly project updates to the Project Sponsor and key stakeholders. Major scope, timeline or business decisions will be reviewed through scheduled governance meetings. Significant changes will follow the agreed change management process.

15. Project Approval

Role	Name	Signature	Date
Project Sponsor			
Project Manager			