

Project Management Plan

Field	Details
Project Name	Employee Onboarding Process Improvement
Project ID	HR-2026-001
Version	1.0
Status	Draft
Prepared By	Project Manager
Date	03 August 2026
Sponsor	Director – Human Resources
Project Manager	Project Manager

1. Purpose

This Project Management Plan describes how the Employee Onboarding Process Improvement project will be managed throughout its lifecycle. It outlines the approach for planning, execution, monitoring, communication, risk management, quality assurance and project closure.

The document provides a common framework for project team members and stakeholders to ensure the project is delivered in a structured and controlled manner.

2. Project Overview

The organisation is undertaking this project to improve its employee onboarding process, which currently takes approximately 20 calendar days and involves Human Resources, Hiring Managers, Information Technology, Facilities, Procurement, Payroll and Compliance.

The discovery phase identified manual hand-offs, duplicated activities, limited visibility and interdepartmental dependencies. The objective is to reduce the onboarding cycle to approximately 10 days while maintaining compliance and employee experience.

3. Project Scope Management

The project includes reviewing the current onboarding process, identifying improvement opportunities, designing a future-state process and supporting

implementation.

Key deliverables:

- Current State Assessment
- Process Analysis
- Future-State Process Design
- Standard Operating Procedures (SOPs)
- Implementation Plan
- Training Materials
- Project Closure Report

Scope changes require Sponsor approval.

4. Work Breakdown Structure

The detailed WBS is maintained as a separate controlled project document and forms the basis for scheduling, resource planning and progress tracking.

5. Schedule Management

The project schedule will be developed from the approved WBS. Progress will be monitored through weekly status reviews, milestone tracking, action log updates and schedule variance reviews.

6. Cost Management

A detailed budget will be prepared after solution design and implementation planning. Budget estimates will be refined using technology, training, resource and vendor requirements.

7. Resource Management

Project resources include HR, Hiring Managers, IT, Facilities, Procurement, Payroll & Compliance. Roles and responsibilities are defined in the RACI Matrix.

8. Communication Management

Weekly team meetings, fortnightly sponsor updates, monthly steering committee reviews and weekly status reports will support stakeholder communication. Details are maintained in the Communication Plan.

9. Risk Management

Risks will be recorded in the RAID Log and reviewed regularly. Mitigation actions will be assigned and tracked.

10. Quality Management

Quality will be monitored through document reviews, stakeholder walkthroughs, validation sessions and pilot feedback before deliverable approval.

11. Change Management

Changes to scope, schedule or deliverables will be documented in the Change Log with justification, impact assessment and approval before implementation.

12. Project Monitoring and Reporting

Performance will be monitored using the project schedule, Action Log, RAID Log, milestone tracking and weekly status reports.

13. Project Closure

The project will close after completion of deliverables, stakeholder acceptance, knowledge transfer, lessons learned and approval of the closure report.

14. Supporting Documents

Project Charter

Work Breakdown Structure (WBS)

Stakeholder Register

RACI Matrix

Communication Plan

Project Schedule

RAID Log

Action Log

Change Log

Risk Register

Project Closure Report