

Project Governance

*Governance framework and
project controls*

Artifact	Purpose
RAID Log	Tracked onboarding risks, issues, and dependencies
Decision Log	Documented key project decisions
Weekly Status Report	Communicated project progress
Change Log	Managed scope changes
Steering Committee	Approved key milestones and decisions