

Version	Date	Author	Changes
0.1	8 July 2026	Rinku	Initial brainstorming & discovery questions
0.2	8 July 2026	Rinku	Grouped questions by category and added current-state assessment questions

Discovery Questions (Draft): V0.2

Business Need & Objectives

1. What prompted the need to reduce the onboarding days from 20 days down to 10 days? (Need Analysis)
2. What business problem are we trying to solve?
3. How will this change impact?
4. Is this in alignment with organizational goal?
5. What are the benefits of this reduction?
6. What criteria is to be fulfilled to consider this project a success?
7. How will the benefits be tracked?
8. The timeline for the benefits realization.

Current State Assessment (As Is Process)

1. Current onboarding process?
2. Is there a documented process map?
3. Which steps consume the most time or causing delays?
4. Where are the bottlenecks?
5. Which departments are involved today?
6. Is the process standardized across locations and departments?
7. The technology/Platform used?
8. Who performs each step today?

Scope

1. What is included in the project?
2. What is specifically out of scope?
3. Is this applicable to all employee categories?
4. Which locations are included?
5. Will this apply to global offices?
6. The criteria for this project to be accepted

Stakeholders & Governance

1. Who is the sponsor?
2. Who owns the onboarding process?
3. Who are the key stakeholders?
4. Are there any lessons learned repository for similar projects to identify the stakeholders?
5. Who approves changes?
6. What are the appropriate project tools for this project?
7. What project approach is to be chosen – Agile, Waterfall, or Hybrid?
8. What are the escalation levels?
9. What organizational/global/industry standards are to be considered?
10. Who will approve the final deliverable?

Schedule & Milestones

1. What is the timeline to complete it?
2. If to complete by the specified timeline, what are the assumptions to be considered?
3. Can there be any situations for an exception of meeting 10 days?
4. What are the dependencies to be considered?
5. Which cross-functional departments are to be approached for finalizing the timelines and milestones?
6. Are there any fixed business events that determine the deadline?

Budget & Resources

1. What's the budget that will be required to complete this project successfully?
2. Will this budget be approved for this yearly financial plan? -Funding approval
3. Which cross-functional departments are to be approached for finalizing the budget?
4. Is there any need for external resources – procurement? (make-buy decision)
5. Resources required?
6. What technological aspect should be included?
7. Will the resources and requirements be available within project timeline?
8. Are there SME's available for the duration of the project?

Technology & System

1. Will this require any changes in the current system?
2. Which systems/platform/technology supports onboarding?
3. Are integrations needed?

Risks, Constraints, & Assumptions

1. Constraints
2. Assumptions
3. Risks
4. Exceptions to the 10-day target

Change Management & Transition

1. What is the best communication channel and method to be used?
2. How will the lessons learned be captured and updated?
3. Is centralized knowledge management applicable to this project?
4. Closure procedures to be considered?
5. Will this require deployment/transition procedures and documents?
6. Will the end users need training support to implement it?