PROJECT 02 — PROJECT BRIEF

Customer Self-Service Digital Platform

Case Study Type: Simulated PM Portfolio Project
Delivery Approach: Agile / Scrum with Lean problem-solving techniques and SDLC-based delivery governance

1. Business Problem

The organization currently relies heavily on customer-support channels for routine requests that could potentially be handled through self-service. Customers may need to contact support to obtain information, check request or service status, access standard documents, or receive updates.

This creates avoidable customer waiting, repeated support contacts, manual processing, handoffs between teams, inconsistent information and additional operational effort.

2. Project Objective

Design and deliver an MVP customer self-service digital platform that reduces avoidable customer-support interactions while improving customer access, process efficiency and service visibility.

3. Intended Business Outcomes

• Reduce avoidable customer-support contacts for routine activities.
• Reduce customer waiting time for information and status updates.
• Increase successful completion of selected activities through self-service.
• Reduce manual processing and unnecessary operational handoffs.
• Improve customer visibility of request and service status.
• Deliver an MVP within agreed scope, quality and release-readiness criteria.

4. Initial MVP Scope

• Account / Profile — customers can view and update selected basic account information.
• Service Status — customers can check current service or request status.
• Request Tracking — customers can track submitted requests.
• Document Centre — customers can access standard documents.
• Notifications — customers can receive relevant status and update notifications.

5. Out of Scope

• Major payment-processing functionality.
• Complex account changes requiring manual verification.
• Replacement of the full customer-service operating model.
• Replacement of underlying back-office systems.
• Advanced AI / chatbot functionality.
• Native mobile-app development.

6. Key Stakeholders

• Project Manager / Delivery Manager — project coordination, planning, governance and delivery oversight.
• Product Owner — product vision, backlog prioritization and value decisions.
• Business / Customer Service Representatives — current-state knowledge and business requirements.
• Business Analyst — requirements analysis, process analysis and documentation.

• UX / UI Team — customer journey and interface design.
• Development Team — solution development and technical implementation.
• QA / Testing Team — system testing, defect management and quality assurance.
• Business Users / UAT Representatives — validation and acceptance.
• IT / Operations / Release Team — deployment, production readiness and hypercare.

7. Delivery Approach

The project will use an Agile / Scrum delivery approach for incremental product development. Lean techniques will be used during discovery and problem analysis to identify customer-value gaps, process waste and improvement opportunities. SDLC practices will provide a structured view of requirements, design, development, testing, UAT, deployment and post-release support.

Project governance will include stakeholder management, RAID management, dependency tracking, decision management, change control, status reporting and release-readiness reviews.

8. Initial Success Measures

• Reduction in avoidable support contacts associated with selected MVP activities.
• Reduction in customer waiting time for selected information and status updates.
• Increase in successful self-service completion for MVP capabilities.
• Reduction in manual processing or handoffs for selected activities.
• MVP functionality accepted through UAT against agreed acceptance criteria.
• Release completed with agreed quality, risk and operational-readiness criteria.

9. Assumptions & Constraints

• The project is a simulated portfolio case study; metrics and scenarios will be explicitly identified as simulated where used.
• Existing customer-service processes and systems are assumed to be available for discovery and integration analysis.
• The MVP will prioritize a limited set of high-value, high-volume customer activities.
• Technical architecture and detailed coding decisions are outside the Project Manager's role in this case study.
• Agile delivery will be demonstrated through a limited number of simulated sprints rather than a full production delivery cycle.
• Project documentation will focus on practical PM, Agile, Lean and SDLC artifacts rather than exhaustive technical documentation.

10. Initial Project Success Statement

The project will be considered successful when a defined MVP can demonstrate measurable improvement opportunities identified through Lean analysis, requirements translated into an Agile product backlog, incremental delivery managed through Jira, and a controlled path through testing, UAT and release readiness.

Document ID: 02.01
Version: V01 | Status: Draft / Working Case Study