PROJECT 03

New Market Launch & Operational Readiness Program

STAKEHOLDER & GOVERNANCE REGISTER

Simulated case study | Hybrid Agile | Microsoft Azure DevOps

1. Stakeholder Register

ID	Stakeholder	Role	Influence	Interest	Engagement	Decision Authority
S01	Executive Sponsor	Executive sponsor	High	High	Manage closely	Strategic decisions, major escalations
S02	Program Manager	Overall program owner	High	High	Manage closely	Day-to-day delivery decisions
S03	Operations Lead	Operations workstream	High	High	Manage closely	Operational readiness
S04	Vendor/Partner Lead	Partner readiness	High	High	Manage closely	Vendor readiness & SLA decisions
S05	Customer Support Lead	Support readiness	Medium	High	Manage closely	Support readiness
S06	Marketing Lead	GTM workstream	Medium	High	Keep engaged	Campaign readiness
S07	Finance Lead	Commercial readiness	Medium	Medium	Keep satisfied	Budget/commercial approval
S08	Compliance Lead	Compliance & governance	High	Medium	Manage closely	Compliance approval
S09	Technology Lead	Supporting technology readiness	Medium	Medium	Keep engaged	Technical readiness
S10	HR/Training Lead	Workforce readiness	Medium	Medium	Keep engaged	Training readiness
S11	External Vendors	Delivery partners	Medium	High	Manage closely	Delivery/capacity commitments
S12	Customer/Market Representative	Market perspective	Low	High	Keep informed	Feedback/readiness input

2. Stakeholder Prioritisation

Manage Closely

Executive Sponsor; Program Manager; Operations Lead; Vendor/Partner Lead.

Keep Satisfied

Compliance Lead; Finance Lead.

Keep Engaged

Customer Support Lead; Marketing Lead; External Vendors; HR/Training Lead.

Keep Informed

Technology Lead; Customer/Market Representative; other supporting stakeholders.

3. Governance Model

Level	Forum	Cadence	Owner	Focus
1	Weekly Program Review	Weekly	Program Manager	Progress, milestones, critical path, dependencies, risks/issues, decisions
2	Executive Program Review	Biweekly	PM / Executive Sponsor	Health, readiness, risks, capacity, escalations and change decisions
3	Go/No-Go Review	Pre-launch	Executive Sponsor / PM	Integrated readiness and launch decision

4. Communication Plan

Communication	Audience	Frequency	Owner	Format
Program Status	Workstream Leads	Weekly	PM	Status report
Dependency Review	Workstream Leads	Weekly	PM	Azure DevOps / meeting
Risk & Issue Review	Core Team	Weekly	PM	RAID review
Executive Status	Sponsor / Leadership	Biweekly	PM	Dashboard
Workstream Updates	Relevant Leads	Weekly	Workstream Leads	Azure DevOps
Go/No-Go Readiness	Leadership	Weeks 11–12	PM	Readiness review
Launch Day Updates	Core Team	Daily during launch	PM	Status update
Hypercare Review	Core Team	Daily initially	PM	Dashboard / stand-up

5. Escalation Path

1. Level 1 — Workstream: Workstream Lead identifies and attempts to resolve the issue.
2. Level 2 — Program Manager: PM assesses impact, urgency, dependencies, mitigation and decision requirements.
3. Level 3 — Executive Sponsor: Escalate when the issue threatens the critical path, launch date, scope, resources or acceptable operational risk.
4. Decision: Resolve, accept risk, change scope, add resources, or move the launch date.

6. RACI Foundation

Major Activity	Sponsor	PM	Ops	Vendor	Support	Marketing	Compliance
Program Planning	A	R	C	C	C	C	C
Operational Readiness	C	A/R	R	C	C	I	C
Vendor Readiness	C	A	C	R	I	I	C
Customer Support	I	A	C	I	R	C	C
Marketing Readiness	I	A	C	C	C	R	C
Compliance	A	R	C	C	I	I	R
Go/No-Go	A	R	C	C	C	C	C

R = Responsible | A = Accountable | C = Consulted | I = Informed

7. Governance Design Principles

- Maintain a single source of truth for program work and status.
- Escalate issues based on impact and decision authority, not hierarchy alone.
- Use measurable readiness criteria for launch decisions.
- Keep governance lightweight enough to support delivery rather than slow it down.
- Make dependencies, risks and decisions visible across workstreams.
- Use Azure DevOps to connect execution-level work with program-level reporting.