PROJECT 03

New Market Launch & Operational Readiness Program

WORKSTREAM & SCOPE BREAKDOWN

Simulated case study | Hybrid Agile | Microsoft Azure DevOps

1. Workstream Overview

ID	Workstream	Objective	Key Deliverables
WS01	Operations Readiness	Ensure operating capability is ready for launch	Operating model, staffing plan, SOPs, training, capacity validation
WS02	Partner & Vendor Readiness	Ensure external partners can support launch	Vendor onboarding, contracts, capacity, SLA confirmation
WS03	Customer Support Readiness	Ensure customers can receive effective support from Day 1	Support model, FAQs, knowledge base, escalation process
WS04	Marketing & GTM	Prepare the market-facing launch	Launch messaging, campaign, communications, collateral
WS05	Finance & Commercial Readiness	Ensure commercial processes are ready	Pricing, budget, billing, financial controls
WS06	Compliance & Governance	Ensure required controls and approvals are complete	Compliance assessment, approvals, governance checkpoints
WS07	Launch & Hypercare	Coordinate Go-Live and stabilize operations	Go/No-Go, launch plan, Day-1 monitoring, hypercare, post-launch review

WS01 — Operations Readiness

- Define launch operating model
- Confirm staffing requirements
- Develop/validate SOPs
- Define training requirements
- Validate operational capacity
- Complete readiness assessment

Success condition: Operations can support expected launch volume without critical gaps.

WS02 — Partner & Vendor Readiness

- Identify required vendors
- Confirm onboarding status
- Validate contractual readiness
- Confirm capacity
- Define SLAs
- Establish escalation contacts
- Complete partner readiness review

Success condition: All critical partners meet launch-readiness criteria.

WS03 — Customer Support Readiness

- Define support model
- Prepare FAQs
- Prepare knowledge-base content
- Establish escalation paths
- Train support personnel
- Validate support capacity

Success condition: Customer support can handle expected Day-1 demand.

WS04 — Marketing & Go-to-Market

- Define launch messaging
- Prepare campaign plan
- Develop launch communications
- Complete stakeholder approvals
- Confirm launch calendar
- Coordinate launch communications

Success condition: Marketing activities are approved and aligned with the operational launch date.

WS05 — Finance & Commercial Readiness

- Confirm pricing
- Validate launch budget
- Confirm billing readiness
- Establish financial controls
- Confirm reporting requirements

Success condition: Commercial processes are ready for launch.

WS06 — Compliance & Governance

- Identify applicable requirements
- Complete compliance assessment
- Obtain required approvals
- Define controls
- Maintain governance checkpoints
- Track unresolved compliance risks

Success condition: No critical compliance blocker remains at Go/No-Go.

WS07 — Launch & Hypercare

- Integrated launch plan
- Final readiness assessment
- Go/No-Go review
- Launch coordination
- Day-1 monitoring
- Hypercare
- Post-launch review
- Lessons learned

Success condition: Launch occurs with agreed readiness thresholds met and critical issues controlled.

2. Cross-Workstream Dependencies

ID	Dependency	Description
D01	Vendor capacity → Operations readiness	Operations cannot finalize staffing/capacity planning until vendor capacity is confirmed.
D02	Operations readiness → Training	Training content depends on finalized operating procedures.
D03	Compliance approval → Marketing launch	External-facing launch communication cannot be finalized until required compliance approval is received.
D04	Customer Support readiness → Go-Live	Go-Live requires the support model, knowledge base and escalation process to be ready.
D05	Finance readiness → Launch	Billing and pricing validation must be complete before launch.
D06	All critical workstreams → Go/No-Go	The final launch decision depends on integrated readiness.

3. Azure DevOps Mapping

The workstream structure will translate into the following Azure DevOps hierarchy:

- EPIC — New Market Launch
- FEATURE 01 — Operations Readiness
- FEATURE 02 — Partner & Vendor Readiness
- FEATURE 03 — Customer Support Readiness
- FEATURE 04 — Marketing & GTM
- FEATURE 05 — Finance & Commercial Readiness
- FEATURE 06 — Compliance & Governance
- FEATURE 07 — Launch & Hypercare

Each Feature will contain a manageable set of meaningful User Stories, with acceptance criteria and Tasks. Work items will be scheduled into iterations/sprints and connected through dependencies where appropriate.

4. Example User Story Structure

User Story — Operations Staffing Readiness

As an Operations Lead, I want to confirm staffing requirements so that the new market can support projected launch demand.

Acceptance criteria:

- Required roles identified
- Headcount requirement approved
- Capacity validated
- Gaps documented
- Mitigation identified for any shortfall

Example tasks:

- Review projected demand
- Calculate staffing requirement
- Validate current capacity
- Identify gaps
- Obtain Operations Lead approval

5. Program-Level Deliverables

Deliverable	Purpose
Integrated Launch Plan	Single source of truth for launch
Dependency Map	Identify cross-workstream dependencies
RAID Log	Risks, assumptions, issues and dependencies
Launch Readiness Scorecard	Measure readiness
Program Dashboard	Executive visibility
Change Log	Control scope changes
Go/No-Go Pack	Support launch decision
Hypercare Dashboard	Monitor post-launch stability
Market Launch Playbook	Reusable framework for future launches

6. PM Capabilities Demonstrated

- Scope management — defined boundaries and deliverables.
- Workstream management — seven coordinated streams.
- Dependency management — six cross-functional dependencies.
- Program integration — integrated launch plan and Go/No-Go decision.
- Operational readiness — explicit readiness criteria.
- Scalability — reusable Market Launch Playbook.
- Agile execution — Azure DevOps Epic → Feature → User Story → Task hierarchy.