SDLC DELIVERY LIFECYCLE

Customer Self-Service Digital Platform | PM-led Agile/Scrum + SDLC governance

1 — Requirements

MVP scope

Account • Status • Tracking • Documents • Notifications

2 — Analysis & Design

Current-state VSM + journey map

Future-state: unified status view

3 — Development

Jira backlog + 25 work items

Incremental Scrum execution

4 — Testing

Data integration + verification

Status-view validation + defect readiness

5 — UAT

Business validation

Acceptance against MVP criteria

6 — Deployment

Release-readiness review

Production handoff / approvals

7 — Hypercare

Monitor status visibility

Resolve release issues + handover

PM GOVERNANCE

Scope & backlog prioritization • Jira execution • Dependencies / RAID • Testing & UAT readiness • Release readiness • Stakeholder reporting

Evidence : Project Brief • Current/Future VSM • A3 • Improvement Backlog • 25 Jira work items • Sprint 2 velocity • Scrum status