Project 03


Azure DevOps Evidence Pack

New Market Launch & Operational Readiness

Illustrative project-management configuration and reporting evidence. Work-item counts and states represent a setup snapshot, not completed launch outcomes.


1. Dashboard

Reporting snapshot showing open work items, risk counts, and work-item distribution by status and type.



2. Backlog snapshot

The seven Features represent the programme's workstreams: Operations Readiness; Partner & Vendor Readiness; Customer Support Readiness; Marketing & GTM; Finance & Commercial Readiness; Compliance & Governance; Launch & Hypercare.



Order	Work Item Ty...	Title	State	Effort	Busi...	Value Area	Tags
1	Feature	Operations Readiness	New			Business	
2	Feature	Partner & Vendor Readiness	New			Business	
3	Feature	Customer Support Readiness	New			Business	
4	Feature	Marketing & GTM	New			Business	
5	Feature	Finance & Commercial Readiness	New			Business	
6	Feature	Compliance & Governance	New			Business	
7	Feature	Launch & Hypercare	New			Business	

3. Iteration Board

Five configured sprints are visible, with the current schedule running from 12 October to 18 December 2026.

Boards

This project is currently using the Agile process. To customize your work item types, go to the process customization page.

Iterations Areas

Create and manage the iterations for this project. These iterations will be used by teams for iteration planning (sprint planning). customizing areas and iterations

To select iterations for the team, go to the default team's settings.

New | New child

Iterations	Start Date	End Date
New Market Launch and Operation...		
Sprint 1	12/10/2026	25/10/2026
Sprint 2	26/10/2026	06/11/2026
Sprint 3	09/11/2026	20/11/2026
Sprint 4	23/11/2026	04/12/2026
Sprint 5	07/12/2026	18/12/2026

4. Open Work Items & Risk Register

The snapshot shows vendor-readiness tasks and one active issue: RISK-01, “Vendor capacity may delay launch readiness,” assigned to Rinku KS.

