PROJECT 03 — NEW MARKET LAUNCH & OPERATIONAL READINESS

Launch Readiness Scorecard | Simulated case study — targets and sample status are illustrative, not actual business results.

Readiness Area	Weight	Target / Exit Criteria	Current Result (%)	Status	Evidence / Notes	Owner
Operations readiness	20%	≥95% of critical operational activities complete	0%	Red	Add SOP, staffing, capacity and operating-model evidence	Operations Lead
Vendor / partner readiness	15%	100% of critical vendors confirmed ready	0%	Red	Add onboarding, capacity, contract and SLA evidence	Vendor / Partner Lead
Customer support readiness	15%	≥95% of support readiness activities complete	0%	Red	Add support model, knowledge base, escalation and training evidence	Customer Support Lead
Marketing & GTM approvals	10%	100% of mandatory launch approvals complete	0%	Red	Add approved messaging, campaign assets and communications plan	Marketing Lead
Finance & commercial readiness	10%	100% of critical finance/commercial items complete	0%	Red	Add pricing, billing, budget and reporting sign-offs	Finance Lead
Compliance & governance	10%	100% of mandatory compliance approvals complete	0%	Red	Add approval records and governance sign-offs	Compliance Lead
Critical risk mitigation	10%	0 critical risks without an approved mitigation	0%	Red	Record open critical risks and mitigation/acceptance decisions	Program Manager
Integrated launch planning	10%	Critical path, dependencies and Go/No-Go pack complete	0%	Red	Add integrated plan, dependency review and decision pack	Program Manager
Overall weighted readiness score			**0.0%**	**NOT READY**		

Decision rule: The overall score is a decision aid, not an automatic launch approval. Any unmet mandatory compliance approval, unmitigated critical risk, or unresolved critical dependency requires explicit review before Go/No-Go.

How to use: Replace sample 0% values with evidenced completion percentages. Enter evidence links or document references in Evidence / Notes. Confirm each result with the accountable workstream owner.