PROJECT 03

RAID & Dependency Register

New Market Launch & Operational Readiness

Illustrative case study. Example planning controls for a simulated launch; entries are not actual business results.

Read Me

Purpose

Working register for Risks, Assumptions, Issues and Dependencies in the simulated 12-week launch program.

How to use

Filter each register by category, status, owner, priority or criticality. Update owners, dates, ratings and responses during governance reviews.

Important — All entries are illustrative planning examples, not actual business results or evidence of a real launch.

Azure DevOps alignment — Existing Azure DevOps Issue work item #93 records the vendor-capacity risk. It is classified as a Risk in this register for governance clarity; retain its original ADO type and ID in the reference field.

Existing links — Task 32 → Task 13 and Task 77 → a marketing campaign/communications task are existing illustrative links. Validate sequencing and confirm the marketing successor ID before treating them as baselined dependencies.

Scoring — Probability and Impact use Low / Medium / High. Priority is a qualitative planning judgement, not an automated calculation.

Review cadence — Suggested: review risks/issues weekly; confirm critical dependencies at workstream checkpoints and before Go/No-Go.

Portfolio use — Use a PDF export or screenshot for portfolio display; retain this Excel file as the editable working register.

RAID Register

RAID ID	Category	Title	Description / Trigger	Probability	Impact	Priority	Response / Mitigation	Contingency / Next Action	Owner	Due / Review Date	Status	Related Workstream	Azure DevOps Reference	Last Reviewed	Notes
R-01	Risk	Vendor capacity may delay launch readiness	Vendor/partner staffing or service capacity may be insufficient for forecast demand or agreed operating hours.	Medium	High	High	Confirm capacity, named contacts, operating coverage, service levels and escalation route; obtain written readiness confirmation.	Agree recovery plan, temporary capacity or phased launch scope; escalate unresolved gaps.	Vendor Lead	23 Oct 2026	Open	Partner & Vendor Readiness	Azure DevOps Issue #93; description references User Story 22: Confirm vendor capacity and SLA readiness	10 Oct 2026	Existing ADO item is typed as Issue; classified as Risk here.
R-02	Risk	Cross-functional hand-offs may delay readiness	Late inputs or unclear hand-offs across Operations, Support, Finance, Compliance and Marketing may affect the critical path.	High	High	High	Maintain named owners, entry/exit criteria and due dates; review critical dependencies weekly.	Escalate blocked critical-path activities; agree sequencing or controlled scope adjustment.	Program Manager	16 Oct 2026	Open	Program-wide	Azure DevOps dependency links; validate predecessor/successor sequence	10 Oct 2026	Illustrative program-level risk.
R-03	Risk	Mandatory training completion may fall below target	Launch teams may not complete required process, service and escalation training before readiness sign-off.	Medium	Medium	Medium	Publish training plan, track completion and schedule make-up sessions.	Restrict untrained personnel from relevant duties; deploy targeted refresher sessions.	Customer Support Lead	06 Nov 2026	Open	Customer Support Readiness	Azure DevOps training/readiness work items	10 Oct 2026	Illustrative target: at least 95% mandatory training completion.
R-04	Risk	Critical compliance approvals may arrive late	Required local, contractual, privacy or operational approvals may not be complete by the launch decision date.	Medium	High	High	Maintain approval checklist, named approvers, submission dates and escalation paths.	Defer launch or affected activity if a mandatory approval is outstanding; escalate to governance sponsor.	Compliance Lead	06 Nov 2026	Open	Compliance & Governance	Task 77: Obtain required compliance approvals	10 Oct 2026	Actual approval requirements must be confirmed locally.
R-05	Risk	Launch scope expands after baseline	Late requests may add launch requirements without sufficient time, capacity or impact assessment.	Medium	High	Medium	Log change requests, assess schedule/cost/readiness impact and obtain sponsor decision.	Defer non-critical changes to post-launch backlog; re-baseline only with approval.	Program Manager	16 Oct 2026	Open	Program-wide	Azure DevOps backlog / change log	10 Oct 2026	Illustrative program-level risk.
A-01	Assumption	Internal launch roles will be available	Planning assumes Operations, Support, Finance and Compliance representatives can attend reviews and complete actions.	—	—	Medium	Confirm named delegates, capacity and decision-making authority with workstream leads.	Escalate capacity gaps and reassign actions or adjust milestones.	Program Manager	16 Oct 2026	To Validate	Program-wide	Task 13: Assess staffing requirements	10 Oct 2026	Validate with workstream leads before treating as confirmed.
A-02	Assumption	Launch demand forecast is fit for planning	Planning assumes the demand estimate and service operating model are reliable enough for capacity planning.	—	—	Medium	Document source, range, assumptions and forecast owner; review against updated market inputs.	Use conservative capacity scenarios and phase launch if uncertainty remains material.	Operations Lead	23 Oct 2026	To Validate	Operations Readiness	Operations forecast / readiness work items	10 Oct 2026	Illustrative assumption requiring validation.
I-01	Issue	Workload ownership is incomplete in Azure DevOps	The Workload by Owner chart shows a large (blank) group, indicating many work items do not have an assigned owner.	—	Medium	Medium	Review work items by workstream and assign accountable owners where known; don't assign arbitrarily.	Escalate unresolved ownership gaps at the next governance checkpoint.	Program Manager	16 Oct 2026	In Progress	Program-wide	Azure DevOps dashboard: Workload by Owner	10 Oct 2026	Observed in case-study dashboard; validate ownership.
D-01	Dependency	Vendor readiness confirmation informs staffing assessment	Existing illustrative link: Task 32 'Obtain final vendor readiness confirmation' is predecessor to Task 13 ' Assess staffing requirements'.	—	High	High	Review intended sequence with Operations Lead; staffing assessment may need to begin before final vendor confirmation.	If sequence is invalid, update Azure DevOps link and document agreed dependency.	Operations Lead	16 Oct 2026	Validate Link	Operations / Partner & Vendor Readiness	Task 32 → Task 13	10 Oct 2026	Existing link recorded; validate logic before baselining.
D-02	Dependency	Compliance approvals precede launch campaign readiness	Task 77 'Obtain required compliance approvals' is set as predecessor to a marketing campaign/communications task.	—	High	High	Confirm which campaign content or channels require approval and identify the successor task.	Hold only affected activity until approval; continue non-dependent preparation where permitted.	Compliance Lead / Marketing Lead	06 Nov 2026	Open	Compliance & Governance / Marketing & GTM	Task 77 → marketing task; successor ID to confirm	10 Oct 2026	Successor ID not captured here.
D-03	Dependency	Support readiness is required for Go-Live	Support training, coverage, escalation paths and customer-facing guidance must be ready before launch.	—	High	High	Set explicit support-readiness exit criteria and confirm coverage, training and escalation contacts at Go/No-Go.	Delay launch or use approved limited-launch model if critical support controls are not ready.	Customer Support Lead	06 Nov 2026	Open	Customer Support / Launch & Hypercare	Support readiness stories/tasks; Go/No-Go checklist	10 Oct 2026	Illustrative dependency.
D-04	Dependency	Finance and commercial readiness supports launch	Pricing, payment/reconciliation processes, commercial terms and launch financial controls must be approved before launch.	—	High	High	Track commercial sign-offs and operational hand-offs with clear owners and evidence.	Escalate missing critical sign-offs; defer launch if a mandatory control is incomplete.	Finance Lead	06 Nov 2026	Open	Finance & Commercial Readiness / Launch & Hypercare	Finance & Commercial Readiness work items	10 Oct 2026	Illustrative dependency.
D-05	Dependency	All workstreams feed the Go/No-Go decision	The launch decision depends on evidence from Operations, Vendors, Support, Marketing, Finance and Compliance.	—	High	High	Use consolidated readiness scorecard with evidence, accountable owner and explicit exception/waiver decisions.	No-Go or conditional Go only through documented sponsor approval and risk acceptance.	Program Sponsor / Program Manager	13 Nov 2026	Open	All workstreams / Launch & Hypercare	Launch readiness scorecard; Go/No-Go checklist	10 Oct 2026	Illustrative governance dependency.

Dependency Register

Dependency ID	Predecessor / Input	Successor / Output	Dependency Type	Why It Matters	Criticality	Predecessor Owner	Successor Owner	Required By	Status	Evidence / Acceptance Criteria	Azure DevOps Link / Reference	Impact if Late	Mitigation / Escalation
DEP-01	Task 32 — Obtain final vendor readiness confirmation	Task 13 — Assess staffing requirements	Existing ADO link (validate)	Vendor capability assumptions may inform final staffing model; staffing assessment may need to start earlier.	High	Vendor Lead	Operations Lead	16 Oct 2026	Validate Link	Operations Lead confirms correct sequence and documents staffing assumptions, gaps and mitigation owners.	Task 32 → Task 13	Could mis-sequence capacity planning or delay resource-gap identification.	Review link logic with Operations Lead; revise predecessor/successor if staffing assessment should start earlier.
DEP-02	Task 77 — Obtain required compliance approvals	Marketing campaign / communications plan task (successor ID to confirm)	Existing ADO link (validate)	Approval may be required before publishing or releasing certain customer-facing campaign materials.	High	Compliance Lead	Marketing Lead	06 Nov 2026	Open	Applicable campaign materials have documented approval or approved exception before release.	Task 77 → Marketing task; successor ID to confirm	Unapproved content or delayed campaign readiness.	Confirm approval scope with Compliance; continue non-dependent planning while approval is pending.
DEP-03	Operations staffing and operating model confirmed	Customer Support training and coverage ready	Operational	Support coverage and training depend on service model, operating hours and launch volume assumptions.	High	Operations Lead	Customer Support Lead	06 Nov 2026	Open	Named coverage, training completion, escalation contacts and support guidance are confirmed.	Related readiness stories/tasks to be linked	Support gaps at launch and poor customer experience.	Hold joint Operations/Support checkpoint; escalate unresolved staffing or training gaps.
DEP-04	Vendor capacity, service levels and escalation route confirmed	Operations readiness sign-off	Operational	Operations readiness relies on partner capacity and agreed service levels being sufficient for launch demand.	High	Vendor Lead	Operations Lead	06 Nov 2026	Open	Vendor capacity and SLA evidence reviewed; critical gaps have owners and approved mitigation.	User Story 22; Azure DevOps Issue #93	Launch operations may be unable to meet expected demand.	Obtain written confirmation; escalate shortfalls and assess phased scope or contingency capacity.
DEP-05	Finance/commercial controls and pricing approved	Launch readiness sign-off	Governance	Commercial and finance controls must be in place for the intended launch model.	High	Finance Lead	Program Manager	06 Nov 2026	Open	Required pricing, payment/reconciliation, commercial terms and controls have documented sign-off.	Finance & Commercial Readiness work items	Commercial, reconciliation or control gaps at launch.	Track approver, evidence and due date; escalate missing mandatory approvals.
DEP-06	Marketing plan and launch communications approved	Go/No-Go decision	Governance	Launch communications must align with approved scope, compliance requirements and operational capacity.	Medium	Marketing Lead	Program Manager	13 Nov 2026	Open	Final plan, audience, channels, timing and approved customer-facing content are ready.	Marketing & GTM; Go/No-Go checklist	Launch messaging may be delayed or misaligned.	Identify content that can be prepared in advance and gate only activities requiring approval.
DEP-07	Operations, vendor, support, marketing, finance and compliance readiness evidence	Go/No-Go decision and launch authorisation	Governance	Sponsor needs consolidated evidence and explicit decisions on exceptions before authorising launch.	High	All Workstream Leads	Program Sponsor / Program Manager	13 Nov 2026	Open	Readiness scorecard reviewed; critical dependencies resolved; no unmitigated critical risks; decisions/exceptions recorded.	Launch Readiness Scorecard; Go/No-Go checklist	Launch may proceed without adequate evidence or be delayed by late decisions.	Hold formal Go/No-Go review; record decision, rationale, owners and follow-up actions.
DEP-08	Go/No-Go decision and launch approval	Launch execution and hypercare start	Milestone	Launch activities proceed only after the decision is documented and launch-critical controls are accepted.	High	Program Sponsor or	Launch Lead	16 Nov 2026	Open	Decision documented; critical approvals complete; launch communications and support coverage scheduled.	Launch & Hypercare workstream	Uncontrolled launch or last-minute cancellation.	Use a launch checklist and explicit go/no-go authority; do not bypass mandatory compliance controls.