

Discovery Phase Summary

Discovery meetings with HR, IT, Payroll, compliance, procurement, hiring managers and a representative sample of recently onboarded employees indicate that further analysis is required to evaluate the feasibility of reducing onboarding duration from 20 to 10 days while maintaining quality, compliance, and a positive onboarding experience.

Discovery Findings:

- Waiting time contributes more to onboarding delays than actual processing time.
- Cross-functional handoffs contribute more delays than individual department execution.
- Multiple functional systems lead to repeated confirmation requests.
- No unified end-to-end onboarding status dashboard currently exists.
- Stakeholders lack confidence that they are working from the latest information.
- External dependencies significantly influence onboarding duration.
- HR performance metrics indicate that Mumbai consistently achieves shorter onboarding timelines than Bangalore and Pune.

Potential Areas for Further Analysis

- Feasibility of a centralized onboarding tracker.
- Process redesign rather than departmental efficiency improvements.
- Opportunities for cross-functional workforce planning and demand forecasting.
- Analysis of Mumbai best practices to determine transferability across other locations.
- Evaluation of onboarding activities that occur after Day One without compromising compliance or productivity.

Based on the discovery findings, the project is ready to transition into the Analysis Phase. The next phase will validate these findings through process mapping, root cause analysis, and feasibility assessment before developing recommendations and a detailed implementation approach.

Activity	Phase Status
Stakeholder Interviews Completed	Completed
Current-State Understanding Established	Completed
Emerging Hypotheses Documented	Completed
Root Cause Analysis	Planned
Solution Design	Planned
Project Charter	Planned

Project Gate Decision:

Discovery Phase complete. Sponsor Approval recommended to proceed to the Analysis Phase.